Nebraska Department of Roads Date: 09.15.2016 Nebraska Department of Roads Date: 09.15.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 2558 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 2558 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0001 Pay Period End Date:  09.10.2016 Est Number: 0001 Pay Period End Date:  09.10.2016
Contract Location: Total to Date  Prev to Date This Estimate
I-680/US-6 INTERCHANGE DMS Estimate Type: PROG Current Contract Amt Total Earnings $103,808.72 $.00 $103,808.72
$405,398.06 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $103,808.72 $.00 $103,808.72
ontractor: Date Lot 10.08.2015 $405.398.06 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ate Let: e Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date swafdeg- 18-;2-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .29. .
: 26% Net Earnings $103,808.72 $.00 $103,808.72
Date Notice for Work to )
Begin: 08.29.2016 % Time Comp
WAVERLY NE 68462-2516 gin: 9829 229,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22558 000 ITS-NH-ITSN(47) 680 2.29 3.90 ELECTRICAL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $103,808.72 $.00 $103,808.72
Project Manager District Engineer
Tsvid, Aleksandra ( Sasha; 09.13.2016 Lech, Marvin (Marv) 09.13.2016
Construction Engineer Controller
Halstead, Kerri 09.14.2016 Burling, Laurie 09.14.2016
Controller
Burling, Laurie 09.14.2016
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Est Number: 0001 Pay Period End Date:  09.10.2016 Est Number: 0001 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 0030.80 26,410.00 1.000 26,410.00
0001 0001 0001.08 0.50 4,720.000 2,360.00 MOBILIZATION LS 1.000 26,410.00
BARRICADE, TYPE || BDAY 4,720.000 2,360.00 1.000 26,410.00
596.000 298.00 1.000 26,410.00
596.000 298.00 0010 0010 1101.00 70.10 52.000 3,645.20
0002 0002 0001.10 2.40 312.000 748.80 REMOVE PAVEMENT SY 52.000 3,645.20
BARRICADE, TYPE IIl BDAY 312.000 748.80 64.210 4,501.12
6.000 14.40 64.210 4,501.12
6.000 1440 0011 0011 1109.20 122.40 140.000 17,136.00
0003 0003 0001.75 5.50 112.000 616.00 REMOVE CONCRETE BARRIER LF 140.000 17,136.00
TEMPORARY SIGN DAY EACH 112.000 616.00 142.330 17,421.19
36.000 198.00 142.330 17,421.19
36.000 198.00 0012 0012 3008.05 8.29 100.000 829.00
0004 0004 0001.90 1.10 4,712.000 518320 TIEBARS EACH 100.000 829.00
SIGN DAY EACH 4,712.000 5,183.20 0.000 0.00
805.000 885.50 0.000 0.00
805.000 88550 0013 0013 3027.00 11,900.00 4.000 47,600.00
0005 0005 0002.97 1,045.00 8.000 8,360.00 CONCRETE CLASS 47BD-4000 MEDIAN EACH 4.000 47,600.00
FLASHING ARROW PANEL DAY 8.000 8,360.00 DARRIER TRANSITION SECTION 0.000 0.00
6.000 6,270.00 0.000 0.00
6.000 6,270.00 0014 0014 3075.52 126.75 52.000 6,591.00
0006 0006 0003.50 21.90 1,100.000 24,090.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 Sy 52.000 6,591.00
CONCRETE PROTECTION BARRIER LF 1,100.000 24,090.00 0.000 0.00
1,100.000 24,090.00 0.000 0.00
1,100.000 24,090.00 0015 0015 4764.35 11.13 144.000 1,602.72
0007 0007 0003.58 2,200.00 4.000 8,800.00 4" PERFORATED PIPE UNDERDRAIN LF 144.000 1,602.72
INERTIAL BARRIER SYSTEM EACH 4.000 8,800.00 0.000 0.00
4.000 8,800.00 0.000 0.00
4.000 8,800.00 0016 0016 7305.00 4,200.00 2.000 8,400.00
0008 0008 0003.64 11.00 28.000 308.00 REMOVE OVERHEAD STRUCTURE EACH 2.000 8,400.00
REPLACEMENT MODULE EACH 28.000 308.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 7311.02 295.75 30.000 8,872.50
CLASS 47B-3000 CONCRETE FOR SIGN cY 30.000 8,872.50
SUPPORT FOUNDATIONS 22.940 6,784.51
22.940 6,784.51
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Est Number: 0001 Pay Period End Date:  09.10.2016 Est Number: 0001 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7311.11 2.00 3,000.000 6,000.00 0027 0027 A001.35 1,029.00 5.000 5,145.00
REINFORCING STEEL FOR SIGN SUPPORT LB 3,000.000 6,000.00 PULL BOX, TYPE FOR-27 EACH 5.000 5,145.00
FOUNDATIONS 4,068.000 8,136.00 0.000 0.00
4,068.000 8,136.00 0.000 0.00
0019 0019 7311.20 5,100.00 1.000 5,100.00 0028 0028 A069.11 13.88 388.000 5,385.44
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 5,100.00 2-INCH CONDUIT ON STRUCTURE LF 388.000 5,385.44
LOCATION 0.000 0.00 0.000 0.00
NB 1-680 RP 2.35 0.000 0.00 0.000 0.00
0020 0020 7311.21 5,100.00 1.000 5,100.00 0029 0029 A069.15 3.49 140.000 488.60
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 5,100.00 1 1/2-INCH CONDUIT IN MEDIAN BARRIER LF 140.000 488.60
LOCATION 0.000 0.00 0.000 0.00
SB 1-680 RP 3.90 0.000 0.00 0.000 0.00
0021 0021 7312.00 79,415.50 1.000 79,415.50 0030 0030 A070.14 3.77 1,070.000 4,033.90
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 79,415.50 2-INCH CONDUIT IN TRENCH LF 1,070.000 4,033.90
0.000 0.00

NB 1-680 RP 2.35 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 7312.01 79,235.50 1.000 79,235.50 0031 0031 A074.14 12.03 380.000 4,571.40
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 79,235.50 2-INCH CONDUIT, JACKED LF 380.000 4,571.40
0.000 0.00
SB 1-680 RP 3.90 0.000 0.00

0.000 0.00 0.000 0.00
0023 0023 7319.90 6,525.00 2.000 13,050.00 0032 0032 A079.30 3.02 2,700.000 8,154.00
INSTALL DYNAMIC MESSAGE SIGN EACH 2.000 13,050.00 #3 AWG CU CONDUCTOR LF 2,700.000 8,154.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 7319.95 4,545.48 2.000 9,090.96 0033 0033 A079.43 211 900.000 1,899.00
REMOVE DYNAMIC MESSAGE SIGN SYSTEM EACH 2.000 9,090.96 #8 GROUNDING CONDUCTOR LF 900.000 1,899.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 8029.25 20.30 52.000 1,055.60 0034 0034 A080.22 2.26 360.000 813.60
FOUNDATION COURSE SY 52.000 1,055.60 STREET LIGHTING CABLE, NO. 6 BARE LF 360.000 813.60
2 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 9173.20 20.30 52.000 1,055.60 0035 0035 A080.24 2.26 720.000 1,627.20
SUBGRADE PREPARATION SY 52.000 1,055.60 STREET LIGHTING CABLE, NO. 6 USE LF 720.000 1,627.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0036 A081.00 2.43 938.000 2,279.34
6 PAIR COMMUNICATION CABLE LF 938.000 2,279.34
0.000 0.00
0.000 0.00
0037 0037 L860.50 345.00 1.000 345.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 345.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 8B ELECTRICAL Contracted 405,398.06
Current 405,398.06
In place 103,808.72
This Estimate 103,808.72
Totals for contract Contracted 405,398.06
Current 405,398.06
In place 103,808.72

This Estimate 103,808.72



